
Georgia Date:

User: vepps   Department of Transportation Page 1 of 14

Pay Period: 03/01/2016

to 03/31/2016

Rpt-ID: RCPESPRJ

Contract ID: B14590-13-000-0

Estimate Summary By Project

Estimate Number: 0031

04/08/2016

Contract Location: Time Allowed:

 I-75/SR 401 AT SR 156 (REDBUD RD)

 

Contractor:

C. W. MATTHEWS CONTRACTING CO., INC. Date Let:

P. O. DRAWER 970 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

MARIETTA GA 30061-0970 Date Work Began:

Phone: (770)422-7520 Date Time Stopped:

Date Accepted:

FEDERAL INSURANCE COMPANY

06/21/2013

06/26/2013

06/21/2013

08/16/2013

10/08/2013

00/00/0000

00/00/0000

1020 Days

05/31/2016Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 6    Area: 01   

Elapsed Calender Days:

Percent Time: 94.02

959 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$27,765,788.50

$25,097,410.83

$8,140,940.80

70.23%

Counties:

Gordon

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

610750-      $27,765,788.50 $25,097,410.83 $8,140,940.80 70.68% $1,387,479.67

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: vepps   Department of Transportation Page 2 of 14

Pay Period: 03/01/2016

to 03/31/2016

Rpt-ID: RCPESPRJ

Contract ID: B14590-13-000-0

Estimate Summary By Project

Estimate Number: 0031

04/08/2016

Project Number: 610750-      I-75/SR 401 & SR 156-INTERCHANGE WIDENING  RCNS

 

IM000-0075-03(189)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $15,600,788.14 $14,470,260.40 $1,130,527.74

Non-Participating $3,900,197.14 $3,617,565.21 $282,631.93

Total Earnings $19,500,985.28 $18,087,825.61 $1,413,159.67

Stockpiled Materials $123,862.42 $149,542.42 ($25,680.00)

Gross Earnings $19,624,847.70 $18,237,368.03 $1,387,479.67

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $19,624,847.70 $18,237,368.03

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $1,387,479.67

$0.00$0.00



Georgia Date:

User: vepps   Department of Transportation Page 3 of 14

Pay Period: 03/01/2016

to 03/31/2016

Rpt-ID: RCPESPRJ

Contract ID: B14590-13-000-0

Estimate Summary By Project

Estimate Number: 0031

04/08/2016

Project Number 610750-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0009 150-9011     TRAFFIC CONTROL - WORKZONE LAW ENFORCEMENT (CONTRACTOR BIDS)HR  2,000.000 795.400

 60.000 63.000

 

 

858.400 $3,780.00 $51,504.00

0010 150-1000     TRAFFIC CONTROL - LS  1.000 .886

 898912.740 .021

IM000-0075-03(189)

 

.907 $18,877.17 $815,313.86

0048 208-0500     ROCK EMBANKMENT TN  .000 2,835.860

 32.100 .000

Supplemental Agreement No 2

CO #10

2,835.860 $.00 $91,031.11

0065 402-1812     RECYCLED ASPH CONC LEVELING, INCL BITUM MATL & H LIMETN  8,128.000 17,147.220

 78.270 3,407.060

 

 

20,554.280 $266,670.59 $1,608,783.50

0075 402-3121     RECYCLED ASPH CONC 25 MM SUPERPAVE, GP 1 OR 2, INCL BITUM MATN  58,717.000 26,348.680

TL & H LIME 63.090 5,795.980

 

 

32,144.660 $365,668.38 $2,028,006.60

0080 402-3190     RECYCLED ASPH CONC 19 MM SUPERPAVE, GP 1 OR 2,INCL BITUM MATTN  24,000.000 6,949.920

L & H LIME 69.720 3,328.490

 

 

10,278.410 $232,062.32 $716,610.75

0085 413-1000     BITUM TACK COAT GL  20,628.000 18,395.000

 2.490 3,693.000

 

 

22,088.000 $9,195.57 $54,999.12

0088 109-0300     PRICE ADJUSTMENT - ASPHALT CEMENT *$* .000 -179,228.300

 1.000 -132,975.680

(IN #1)

                                                            

-312,203.980 $-132,975.68 ($312,203.98)

0110 441-0104     CONC SIDEWALK, 4 IN SY  3,831.000 2,956.238

 18.180 591.717

 

 

3,547.955 $10,757.42 $64,501.82



Georgia Date:

User: vepps   Department of Transportation Page 4 of 14

Pay Period: 03/01/2016

to 03/31/2016

Rpt-ID: RCPESPRJ

Contract ID: B14590-13-000-0

Estimate Summary By Project

Estimate Number: 0031

04/08/2016

Project Number 610750-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0125 441-4030     CONC VALLEY GUTTER, 8 IN SY  1,718.000 947.305

 47.480 391.670

 

 

1,338.975 $18,596.49 $63,574.53

0130 441-5002     CONCRETE HEADER CURB, 6 IN, TP 2 LF  1,678.000 511.500

 13.670 585.400

 

 

1,096.900 $8,002.42 $14,994.62

0135 441-6222     CONC CURB & GUTTER, 8 IN X 30 IN, TP 2 LF  6,440.000 5,993.000

 11.860 1,123.100

 

 

7,116.100 $13,319.97 $84,396.95

Category Amount: $813,954.65 $5,281,512.88

Category Number: 0020 DRAINAGE

0159 550-1661     STORM DRAIN PIPE, 66 IN, H 10-15 LF  115.000 152.000

 161.950 .000

 

 

152.000 $.00 $24,616.40

Category Amount: $0.00 $24,616.40

Category Number: 0010 ROADWAY

0180 641-1100     GUARDRAIL, TP T LF  147.000 63.650

 35.000 42.200

 

 

105.850 $1,477.00 $3,704.75

0185 641-1200     GUARDRAIL, TP W LF  6,628.000 4,082.100

 15.700 1,707.600

 

 

5,789.700 $26,809.32 $90,898.29

0195 641-5001     GUARDRAIL ANCHORAGE, TP 1 EA  9.000 3.000

 925.000 2.000

 

 

5.000 $1,850.00 $4,625.00



Georgia Date:

User: vepps   Department of Transportation Page 5 of 14

Pay Period: 03/01/2016

to 03/31/2016

Rpt-ID: RCPESPRJ

Contract ID: B14590-13-000-0

Estimate Summary By Project

Estimate Number: 0031

04/08/2016

Project Number 610750-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0200 641-5012     GUARDRAIL ANCHORAGE, TP 12 EA  11.000 3.000

 1875.000 2.000

 

 

5.000 $3,750.00 $9,375.00

Category Amount: $33,886.32 $108,603.04

Category Number: 0020 DRAINAGE

0210 207-0203     FOUND BKFILL MATL, TP II CY  71.000 448.557

 55.900 .000

 

 

448.557 $.00 $25,074.34

0245 511-1000     BAR REINF STEEL LB  9,851.000 10,763.450

 0.930 .000

 

 

10,763.450 $.00 $10,010.01

0255 550-1180     STORM DRAIN PIPE, 18 IN, H  1-10 LF  3,325.000 2,131.000

 39.460 576.000

 

 

2,707.000 $22,728.96 $106,818.22

0265 550-1240     STORM DRAIN PIPE, 24 IN, H  1-10 LF  938.000 1,018.000

 47.970 40.000

 

 

1,058.000 $1,918.80 $50,752.26

0270 550-1300     STORM DRAIN PIPE, 30 IN, H  1-10 LF  1,212.000 1,220.000

 57.310 .000

 

 

1,220.000 $.00 $69,918.20

0280 550-1360     STORM DRAIN PIPE, 36 IN, H  1-10 LF  63.000 52.000

 58.120 136.000

 

 

188.000 $7,904.32 $10,926.56

0285 550-1420     STORM DRAIN PIPE, 42 IN, H  1-10 LF  121.000 154.000

 67.770 .000

 

 

154.000 $.00 $10,436.58



Georgia Date:

User: vepps   Department of Transportation Page 6 of 14

Pay Period: 03/01/2016

to 03/31/2016

Rpt-ID: RCPESPRJ

Contract ID: B14590-13-000-0

Estimate Summary By Project

Estimate Number: 0031

04/08/2016

Project Number 610750-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0020 DRAINAGE

0288 550-1361     STORM DRAIN PIPE, 36 IN, H 10-15 LF  129.000 .000

 72.040 32.000

 

 

32.000 $2,305.28 $2,305.28

0289 550-1181     STORM DRAIN PIPE, 18 IN, H 10-15 LF  47.000 131.000

 42.500 .000

 

 

131.000 $.00 $5,567.50

0295 550-4218     FLARED END SECTION 18 IN, STORM DRAIN EA  4.000 8.000

 500.730 .000

 

 

8.000 $.00 $4,005.84

0300 550-4224     FLARED END SECTION 24 IN, STORM DRAIN EA  3.000 4.000

 648.020 2.000

 

 

6.000 $1,296.04 $3,888.12

0335 668-1100     CATCH BASIN, GP 1 EA  29.000 25.000

 2233.000 3.000

 

 

28.000 $6,699.00 $62,524.00

0345 668-2100     DROP INLET, GP 1 EA  31.000 12.500

 1415.000 7.000

 

 

19.500 $9,905.00 $27,592.50

0350 668-4300     STORM SEWER MANHOLE, TP 1 EA  18.000 3.000

 1957.000 3.000

 

 

6.000 $5,871.00 $11,742.00

Category Amount: $58,628.40 $401,561.41

Category Number: 0030 PERMANENT EROSION CONTROL

0370 700-6910     PERMANENT GRASSING AC  38.000 17.469

 575.000 2.892

 

 

20.361 $1,662.90 $11,707.58

Category Amount: $1,662.90 $11,707.58



Georgia Date:

User: vepps   Department of Transportation Page 7 of 14

Pay Period: 03/01/2016

to 03/31/2016

Rpt-ID: RCPESPRJ

Contract ID: B14590-13-000-0

Estimate Summary By Project

Estimate Number: 0031

04/08/2016

Project Number 610750-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0040 TEMPORARY EROSION CONTROL

0375 700-7000     AGRICULTURAL LIME TN  114.000 13.360

 95.000 2.700

 

 

16.060 $256.50 $1,525.70

0385 700-8000     FERTILIZER MIXED GRADE TN  72.000 9.786

 385.000 1.165

 

 

10.951 $448.53 $4,216.14

Category Amount: $705.03 $5,741.84

Category Number: 0030 PERMANENT EROSION CONTROL

0395 710-9000     PERMANENT SOIL REINFORCING MAT SY  258.000 6,601.995

 5.000 1,753.778

 

 

8,355.773 $8,768.89 $41,778.87

0400 716-2000     EROSION CONTROL MATS, SLOPES SY  62,851.000 47,327.979

 0.750 13,997.107

 

 

61,325.086 $10,497.83 $45,993.81

Category Amount: $19,266.72 $87,772.68

Category Number: 0040 TEMPORARY EROSION CONTROL

0405 163-0232     TEMPORARY GRASSING AC  19.000 49.166

 100.000 3.769

 

 

52.935 $376.90 $5,293.50

0410 163-0240     MULCH TN  470.000 575.810

 200.000 39.769

 

 

615.579 $7,953.80 $123,115.80

0415 163-0300     CONSTRUCTION EXIT EA  13.000 17.250

 1244.800 .000

 

 

17.250 $.00 $21,472.80

0430 163-0520     CONSTRUCT AND REMOVE TEMPORARY PIPE SLOPE DRAINLF  2,311.000 705.000

 14.680 105.000

 

 

810.000 $1,541.40 $11,890.80



Georgia Date:

User: vepps   Department of Transportation Page 8 of 14

Pay Period: 03/01/2016

to 03/31/2016

Rpt-ID: RCPESPRJ

Contract ID: B14590-13-000-0

Estimate Summary By Project

Estimate Number: 0031

04/08/2016

Project Number 610750-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0040 TEMPORARY EROSION CONTROL

0440 163-0550     CONSTRUCT AND REMOVE INLET SEDIMENT TRAPEA  75.000 60.000

 125.000 1.500

 

 

61.500 $187.50 $7,687.50

0450 165-0030     MAINTENANCE OF TEMPORARY SILT FENCE, TP CLF  15,546.000 10,954.000

 0.250 206.000

 

 

11,160.000 $51.50 $2,790.00

0470 165-0101     MAINTENANCE OF CONSTRUCTION EXIT EA  39.000 41.000

 942.800 .000

 

 

41.000 $.00 $38,654.80

0475 165-0105     MAINTENANCE OF INLET SEDIMENT TRAP EA  75.000 65.000

 15.000 4.000

 

 

69.000 $60.00 $1,035.00

0485 167-1500     WATER QUALITY INSPECTIONS MO  33.000 29.000

 100.000 1.000

 

 

30.000 $100.00 $3,000.00

0495 171-0030     TEMPORARY SILT FENCE, TYPE C LF  31,092.000 25,752.750

 2.650 157.500

 

 

25,910.250 $417.38 $68,662.16

Category Amount: $10,688.48 $283,602.36

Category Number: 0070 LIGHTING

0640 500-3101     CLASS A CONCRETE CY  40.000 138.260

 606.290 60.240

 

 

198.500 $36,522.91 $120,348.57

0645 511-1000     BAR REINF STEEL LB  6,260.000 17,813.700

 0.930 9,343.850

 

 

27,157.550 $8,689.78 $25,256.52



Georgia Date:

User: vepps   Department of Transportation Page 9 of 14

Pay Period: 03/01/2016

to 03/31/2016

Rpt-ID: RCPESPRJ

Contract ID: B14590-13-000-0

Estimate Summary By Project

Estimate Number: 0031

04/08/2016

Project Number 610750-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0070 LIGHTING

0650 682-1406     CABLE, TP XHHW, AWG NO 6 LF  29,100.000 9,210.000

 1.600 7,000.000

 

 

16,210.000 $11,200.00 $25,936.00

0655 682-1407     CABLE, TP XHHW, AWG NO 4 LF  3,000.000 .000

 1.300 2,400.000

 

 

2,400.000 $3,120.00 $3,120.00

0660 682-1408     CABLE, TP XHHW, AWG NO 2 LF  2,300.000 .000

 2.000 1,388.000

 

 

1,388.000 $2,776.00 $2,776.00

0669 682-1409     CABLE, TP XHHW, AWG NO. 1 LF  1,100.000 .000

 3.000 282.000

 

 

282.000 $846.00 $846.00

0670 682-6115     CONDUIT, RIGID, 1 1/2 IN LF  275.000 250.000

 9.000 280.000

 

 

530.000 $2,520.00 $4,770.00

0685 682-6221     CONDUIT, NONMETL, TP 2, 1 1/2 IN LF  12,100.000 8,785.000

 4.000 2,290.000

 

 

11,075.000 $9,160.00 $44,300.00

0707 681-6246     LUMINAIRE, TP 2, 250 W, HP SODIUM EA  84.000 70.000

 749.000 12.000

 

 

82.000 $8,988.00 $61,418.00

0708 681-4230     LIGHTING STD, 50 FT MH, POST TOP EA  84.000 70.000

 2385.000 12.000

 

 

82.000 $28,620.00 $195,570.00



Georgia Date:

User: vepps   Department of Transportation Page 10 of 14

Pay Period: 03/01/2016

to 03/31/2016

Rpt-ID: RCPESPRJ

Contract ID: B14590-13-000-0

Estimate Summary By Project

Estimate Number: 0031

04/08/2016

Project Number 610750-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0070 LIGHTING

0710 682-9021     ELECTRICAL JUNCTION BOX, CONC GROUND MOUNTEDEA  12.000 1.000

 850.000 5.000

 

 

6.000 $4,250.00 $5,100.00

Category Amount: $116,692.69 $489,441.09

Category Number: 0040 TEMPORARY EROSION CONTROL

1400 163-0528     CONSTRUCT AND REMOVE FABRIC CHECK DAM -  TYPE C SILT FENCELF  9,444.000 3,598.500

 2.850 708.000

 

 

4,306.500 $2,017.80 $12,273.53

1410 165-0041     MAINTENANCE OF CHECK DAMS - ALL TYPES LF  6,732.000 6,831.000

 0.840 .000

 

 

6,831.000 $.00 $5,738.04

Category Amount: $2,017.80 $18,011.57

Category Number: 0020 DRAINAGE

1430 668-5000     JUNCTION BOX EA  9.000 9.500

 1087.000 .000

 

 

9.500 $.00 $10,326.50

Category Amount: $0.00 $10,326.50

Category Number: 0090 MSE WALL NO 1

1600 627-1100     COPING A, WALL NO - LF  251.000 258.800

 100.000 .000

1

 

258.800 $.00 $25,880.00

Category Amount: $0.00 $25,880.00

Category Number: 0100 MSE WALL NO 2

1615 627-1100     COPING A, WALL NO - LF  234.000 241.900

 100.000 .000

2

 

241.900 $.00 $24,190.00

Category Amount: $0.00 $24,190.00



Georgia Date:

User: vepps   Department of Transportation Page 11 of 14

Pay Period: 03/01/2016

to 03/31/2016

Rpt-ID: RCPESPRJ

Contract ID: B14590-13-000-0

Estimate Summary By Project

Estimate Number: 0031

04/08/2016

Project Number 610750-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0080 BRIDGE NO 1 - OVER SR 156 (REDBUD RD)

1630 500-0100     GROOVED CONCRETE SY  2,397.000 2,169.265

 9.680 1,236.667

 

 

3,405.932 $11,970.94 $32,969.42

1640 500-2100     CONCRETE BARRIER LF  584.000 143.000

 59.440 144.000

 

 

287.000 $8,559.36 $17,059.28

1645 500-3101     CLASS A CONCRETE CY  100.000 100.295

 871.170 .000

 

 

100.295 $.00 $87,374.00

1670 520-1147     PILING IN PLACE, STEEL H, HP 14 X 73 LF  5,100.000 7,492.210

 52.690 .000

 

 

7,492.210 $.00 $394,764.54

Category Amount: $20,530.30 $532,167.24

Category Number: 0110 MSE WALL NO 3

1742 627-1180     ADDITIONAL MSE BACKFILL CY  40.000 989.223

 62.570 .000

 

 

989.223 $.00 $61,895.68

1744 627-1010     MSE WALL FACE, 10 - 20 FT HT, WALL NO - SF  4,107.000 4,107.005

 52.880 .000

3

 

4,107.005 $.00 $217,178.42

Category Amount: $0.00 $279,074.10

Category Number: 0010 ROADWAY

1765 210-0100     GRADING COMPLETE - LS  1.000 .900

 3651221.690 .035

IM000-0075-03(189)

 

.935 $127,792.76 $3,413,892.28



Georgia Date:

User: vepps   Department of Transportation Page 12 of 14

Pay Period: 03/01/2016

to 03/31/2016

Rpt-ID: RCPESPRJ

Contract ID: B14590-13-000-0

Estimate Summary By Project

Estimate Number: 0031

04/08/2016

Project Number 610750-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

1820 500-9999     CLASS B CONC, BASE OR PVMT WIDENING CY  37.000 75.561

 154.230 39.467

 

 

115.028 $6,087.00 $17,740.77

Category Amount: $133,879.76 $3,431,633.05

Category Number: 0020 DRAINAGE

1865 603-2182     STN DUMPED RIP RAP, TP 3, 24 IN SY  108.000 251.667

 42.460 .000

 

 

251.667 $.00 $10,685.78

Category Amount: $0.00 $10,685.78

Category Number: 0010 ROADWAY

1935 432-5010     MILL ASPH CONC PVMT, VARIABLE DEPTH SY  48,476.000 9,102.685

 2.330 1,746.667

 

 

10,849.352 $4,069.73 $25,278.99

1940 310-1101     GR AGGR BASE CRS, INCL MATL TN  117,693.000 88,492.690

 18.880 2,214.110

 

 

90,706.800 $41,802.40 $1,712,544.38

Category Amount: $45,872.13 $1,737,823.37

Category Number: 0020 DRAINAGE

1950 500-3800     CLASS A CONCRETE, INCL REINF STEEL CY  25.000 31.480

 880.000 .000

 

 

31.480 $.00 $27,702.40

1955 668-8013     SAFETY GRATE, TP 3 SF  47.000 56.000

 41.000 .000

 

 

56.000 $.00 $2,296.00

Category Amount: $0.00 $29,998.40



Georgia Date:

User: vepps   Department of Transportation Page 13 of 14

Pay Period: 03/01/2016

to 03/31/2016

Rpt-ID: RCPESPRJ

Contract ID: B14590-13-000-0

Estimate Summary By Project

Estimate Number: 0031

04/08/2016

Project Number 610750-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0040 TEMPORARY EROSION CONTROL

1990 643-8200     BARRIER FENCE (ORANGE), 4 FT LF  1,069.000 1,170.000

 1.000 .000

 

 

1,170.000 $.00 $1,170.00

Category Amount: $0.00 $1,170.00

Category Number: 0030 PERMANENT EROSION CONTROL

2015 702-7450     BARE ROOT SEEDLINGS AND PLANTINGS EA  233.000 .000

 5.000 116.000

 

 

116.000 $580.00 $580.00

Category Amount: $580.00 $580.00

Category Number: 0050 SIGNING AND MARKING

2030 638-1001     STR SUPPORT FOR OVERHEAD SIGN, TP I , STA -LS  1.000 .000

 108220.000 .500

425+00

 

.500 $54,110.00 $54,110.00

2035 638-1001     STR SUPPORT FOR OVERHEAD SIGN, TP I , STA -LS  1.000 .000

 111903.000 .500

460+80

 

.500 $55,951.50 $55,951.50

Category Amount: $110,061.50 $110,061.50

Category Number: 0040 TEMPORARY EROSION CONTROL

2055 700-9400     NATIVE RESTORATION AND RIPARIAN SEEDING AC  1.000 .000

 500.000 .160

 

 

.160 $80.00 $80.00

Category Amount: $80.00 $80.00

Category Number: 0020 DRAINAGE

2080 433-1300     REINF CONC APPROACH SLAB, INCL BARRIER SY  987.000 624.877

 135.770 328.887

 

 

953.764 $44,652.99 $129,492.54

Category Amount: $44,652.99 $129,492.54



Georgia Date:

User: vepps   Department of Transportation Page 14 of 14

Pay Period: 03/01/2016

to 03/31/2016

Rpt-ID: RCPESPRJ

Contract ID: B14590-13-000-0

Estimate Summary By Project

Estimate Number: 0031

04/08/2016

Project Number 610750-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

66  402-1812     RECYCLED ASPH CONC LEVELING, INCL BITUM MATL & H LIMETN  .000 1,125.000

 77.520 .000

Asphaltic Concrete for Temporary Detours

Specification Item 402.5 (D)

1,125.000 $.00 $87,210.00

71  402-3133     RECYCLED ASPH CONC 12.5 MM SUPERPAVE, GP 2 ONLY, INCL BITUM TN  .000 2,644.330

MATL 79.890 .000

Asphaltic Concrete for Temporary Detours

See Spec 402.5D

2,644.330 $.00 $211,255.52

76  402-3143     RECYCLED ASPH CONC 25 MM SUPERPAVE, GP 1 OR 2, INCL BITUM MATN  .000 12,251.120

TL 62.340 .000

Asphaltic Concrete for Temporary Detours

See Spec 402.5D

12,251.120 $.00 $763,734.82

81  402-3192     RECYCLED ASPH CONC 19 MM SUPERPAVE, GP 1 OR 2, INCL BITUM MATN  .000 5,101.040

TL 68.970 .000

Asphaltic Concrete for Temporary Detours

See Spec 402.5D

5,101.040 $.00 $351,818.73

Category Amount: $0.00 $1,414,019.07

Project Total Amount: $1,413,159.67 $19,500,985.28


